Foothill Gold Line
February 2021 Project Update
Construction Update: Glendora Station Underway; Three Grade Crossing
Reconstructions Complete; Two More Crossings Underway
Kiewit-Parsons (KPJV) crews are now actively working throughout the 9.1-mile Foothill Gold Line light
rail project segment from Glendora to Pomona; as well as nearing completion on the majority of the
design work. In the field, the first three of 21 at-grade street crossings have been fully reconstructed,
and two more are now underway. Crews have completed removal of the overhead communication lines
no longer used by the freight system (they were relocated underground during an earlier project
contract) and have completed clearing and grubbing vegetation throughout the project corridor.
In Glendora, between Barranca Ave. and Lone Hill Ave., crews have removed the old freight track,
taking advantage of an agreement with Pabst Brewery in Irwindale that allowed for a multi-month track
outage; and have started construction on a pedestrian undercrossing (PUC) at the future Glendora
Station that will provide access to the station from the surrounding streets and the future parking
facility. The completed PUC foundation and under-construction pedestrian ramp are shown in the
photos below:

Currently, reconstruction is underway on the Glendora Ave. (Glendora) and Fulton Rd. (La
Verne/Pomona) grade crossings. Each requires a long-term full closure of the crossing to vehicles and
pedestrians while crews relocate underground utilities, relocate the existing freight track, install two
light rail tracks, install a new safety and communication system, rebuild the street and much more.
Reconstruction of the Gladstone St. (San Dimas), Barranca Ave. (Glendora), and Wheeler Ave. (La
Verne) grade crossings were all completed in the last few months, and now each has two new light rail
tracks and a relocated freight track (photos of the past and current reconstructions are shown in the
photos on the back). One note: Wheeler Ave. currently has a temporary freight track, to allow for
freight service operations; it will be replaced with the second light rail track in the future.
In March, the Elwood Ave. (Glendora) and Eucla Ave. (San Dimas) grade crossings are scheduled to start
reconstruction; and in April, the Vermont Ave. (Glendora) and A St. (La Verne) crossing
reconstructions are scheduled to start. More information on these closures, including anticipated start
and end dates, detour routes (and much more) are made available on the Foothill Gold Line interactive
construction map, found at foothillgoldline.org.

It is easy to stay updated on the Foothill Gold Line. Sign up to receive construction alerts and
E-News Updates on the project at - www.foothillgoldline.org

A tremendous amount of work, time and effort is required to rebuild each grade crossing. We
appreciate the patience and understanding of project neighbors and the community at-large who are
impacted by the project construction.

Permanent Closure of Glenwood Ave. Crossing
Following the recent reopening of Barranca Ave., crews permanently closed the Glenwood Ave. grade
crossing in Glendora. Two cul-de-sacs will be built at the north and south property lines of the rail
corridor. The permanent closure is required by the California Public Utilities Commission to improve
safety. Glenwood Ave. is one of three permanent closures being required by the CPUC for the project.

Final Supplemental Environmental Impact Report Approved
In June 2020, the Construction Authority initiated the preparation of a Supplemental Environmental
Impact Report (SEIR) in response to potential Project Modifications to the station-area parking facilities
at Glendora, San Dimas, La Verne, Pomona and Claremont. The Draft SEIR was published in September
2020, and the Final SEIR was published on January 6, 2021. The Construction Authority board of
directors certified the Final SEIR and approved the project modifications at their January 13, 2021
meeting. The modifications were in response to a request by Metro to reduce the number of parking
spaces being built at each station. The modifications include building surface lots at all LA County
stations (except Claremont), modified land needs, and a new location for the Pomona Station parking
facility. More information about the Final SEIR is available on the Construction Authority’s website.
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